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AN ORDINANCE 97731

APPROVING FIELD ALTERATION NO. 4 IN THE AMOUNT
OF  $26,411.54 PAYABLE TO SAN  ANTONIO
CONSTRUCTORS, LTD. FOR CONSTRUCTION EXPENSES
IN CONNECTION WITH THE ST. FRANCIS FROM DOWDY
TO PROBANDT COMMUNITY DEVELOPMENT BLOCK
GRANT (CDBG) PROJECT, LOCATED IN COUNCIL
DISTRICT 5; AUTHORIZING $2,641.15 FOR
CONSTRUCTION CONTINGENCY EXPENSES;
AUTHORIZING $1,848.40 FOR EXPENSE RECOVERY FOR
A TOTAL AMOUNT OF $30,901.09; REVISING THE
PROJECT BUDGET; AND PROVIDING FOR PAYMENT.

WHEREAS, by Ordinance No. 95397, passed and approved on March 7, 2002, a contract
was awarded to San Antonio Constructors, Ltd. for performance of the St. Francis from
Dowdy to Probandt Project in Council District 5; and

WHEREAS, in connection with said Project, there exists a need to extend the limits of the
street construction on Probandt Avenue beyond the street centerline due to the realignment
of the existing 16-inch water lines and the realignment of the existing City Public Service
underground lines in the area of the proposed storm sewer line; and

WHEREAS, performance of Field Alteration No. 4 is desired for immediate
commencement; NOW THEREFORE:

BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO:

SECTION 1. The City Manager or her designee, either the Deputy City Manager, an
Assistant City Manager, an Assistant to the City Manager, or the Director of Public Works
is hereby authorized to execute Field Alteration No. 4 in the amount of $26,411.54, to the
contract with San Antonio Constructors, Ltd., said contract passed and approved by the
City Council on March 7, 2002, pursuant to Ordinance No. 95397. Field Alteration No. 4,
a copy of which is affixed hereto and incorporated by reference herein as Attachment I,
will enable performance of the St. Francis from Dowdy to Probandt Project and is
necessary for provision of the work items above described.

SECTION 2. The budget of Project No. 26-013516 is authorized to be revised in
accordance with the budget schedule affixed hereto and incorporated herein for all
purposes as Attachment 11



SECTION 3. The financial allocations in this Ordinance are subject to approval by the
Director of Finance, City of San Antonio. The Director may, subject to concurrence by the
City Manager or the City Manager’s designee, correct allocations to specific Index Codes
and Fund Numbers as necessary to carry out the purpose of this Ordinance.

SECTION 4. The following sums are hereby authorized for encumbrance in and payment
from Project No. 26-013516:

$26,411.54  for construction expenses payable to San Antonio
Constructors, Ltd., Index No. 214254,

$ 2,641.15 for construction contingency expenses, Index No. 214262;
and

$ 1,848.40 for expense recovery, Index No. 214288.

SECTION 5. This Ordinance shall be effective on and after the tenth (10™) day after
passage hereof.

PASSED AND APPROVED this _% Z’ day of , 2003.
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